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Overview

Radiological Project Work Overview
– Current Project Map
– Parcel C 

• Phase II Field Work
• Ship Berth Survey 
• Buildings 253 and 211 Survey

– Parcel E 
• “I Street” SS/SD Removal

– Parcel D-1 
– FSS Report Status

2



2014 Radiological Projects
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Parcel C ‐ Phase II SS/SD Removal
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All 29 Trench Survey Units (SUs) Backfilled



Parcel C – Phase II Ship Berth Surveys

Cantilevered (concrete) Survey Units (Ship Berths 1 and 2):
• SU 13 - Completed collecting the additional static measurements 

and swipe samples at biased sample locations

• SUs 10, 11, and 12 – Collecting additional static measurements and 
swipe samples at biased sample locations
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Parcel C – Phase II Ship Berth Surveys
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Ship Berth 
Survey Units

Biased Samples

Total Collected %

SU 10 1082 0 0%

SU 11 1222 0 0%

SU 12 798 216 27%
SU 13 1642 1642 100%
Totals 4744 1858 39%



Buildings 253 and 211 

• Characterization surveys completed August 11, 2014
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Class 1 Areas Class 2 Areas Class 3 Areas

Gamma Scans Completed
100% 100% ‐‐‐‐

Alpha/Beta Scans Completed
100% 100% ‐‐‐‐

Systematic Samples/Swipes 
Collected 100% 100% ‐‐‐‐

Biased Samples/Swipes Collected
100% 100% 100%



Buildings 253 and 211 
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Class 1 Area Class 2 Areas Class 3 Area
No. of SUs 2521/ 10 10

No. Met Release Criteria 211 10 9

No. Exceeded Release Criteria 35 ‐‐‐‐ 13/

No. Exceeded Investigation Criteria 
But Not Release Criteria 2 ‐‐‐‐ ‐‐‐‐

No. of SUs Not Surveyed Due to 
Safety Concerns2/ 4 ‐‐‐‐ ‐‐‐‐

In Process of Being Surveyed ‐‐‐‐ ‐‐‐‐ ‐‐‐‐
1/ Includes 2 soil SUs, one for each building; each met release criteria
2/ Building 211 SUs 143, 144, 153, and 154
3/ Elevated beta activity identified on the tiles on 6th floor roof



Parcel E SS/SD Removals
“I Street”

• SS/SD Removal – 100% complete with removal of 7,642 LF

• All 16 Trench SUs Excavated:
• 7 – Currently backfilling/undergoing site restoration
• 9 – Backfilled /restored

• Began installation of drainage swale along I Street; approximately 800 
LF of the 1,951 LF completed

• Completed the recycle of 3,000 tons of asphalt
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Parcel E SS/SD Removals
“I Street”
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Parcel E Drainage System
“I Street”
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Start of swale installation along I Street Swale installation activities along I Street

Swale installation activities along I Street



Parcel D‐1 
Phase I

– Gun Mole Pier
• CDPH confirmation surveys completed March 18
• Recommendation for Unrestricted Radiological 

Release letter anticipated following CDPH analysis 
of confirmation samples and confirmation surveys 
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Parcel D‐1
Phase II

• Demobilized August 6th

• Expecting definitive RSY 21 day results on 
September 3rd.

• Expected mobilization date of September 29th

• To remove RSY
• To remove rail road ties
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Parcel D‐1 Phase II
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FSS Report Status
Parcels C, D‐1, & E

Waiting for concurrence for 
Free-Release determination

Free-Released

Draft

Internal Draft
(Data under review)

Final
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Note: Awaiting pick-up of confirmatory soil samples 
for SUs 337 and 338 by CDPH
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• Draft North Pier FSS Report – September 2014

• Draft Revised SUPR Abstract and NORM Background Study –
October 2014

• Draft Ship Berths FSS Report – November 2014

• Draft Buildings 253/211 Radiological Characterization Survey 
Report – December 2014

• Draft Parcel D-1 FSS Report – December 2014

• Draft SUPR Packages (16 total) for Parcel E: 
1st SUPR Package (4 each) – Submitted August 15, 2014
2nd SUPR Package (4 each) –September 5, 2014
3rd SUPR Package (4 each – September 10, 2014
4th SUPR Package (4 each) – October 2014

Upcoming Agency Document Schedule
Parcels C, D‐1, & E
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Projected Field Completion Dates

• Parcel E “I Street” – September 26, 2014
• Parcel C Phase II – September 30, 2014
• Parcel D-1 Phase II – October 2014


